
 
 
 
Patricia M. French 
Senior Attorney      300 Friberg Parkway 

Westborough, Massachusetts 01581 
       (508) 836-7394 
       (508) 836-7039 (facsimile) 
       pfrench@nisource.com
 
 
       August 23, 2005 
 
BY HAND DELIVERY AND E-FILE 
 
Mary L. Cottrell, Secretary 
Department of Telecommunications and Energy 
One South Station 
Boston, MA  02110 
 
Re: Bay State Gas Company, D.T.E. 05-27
 
Dear Ms. Cottrell: 
 
 Enclosed for filing, on behalf of Bay State Gas Company (“Bay State”), please 
find Bay State’s response to the following record request of the Department: 
 

RR-DTE-161 REVISED / SUPPLEMENTAL 
 
By way of explanation Bay State would state as follows. 

 
RR-DTE-161 REVISED / SUPPLEMENTAL provides the following:  (1) a 

response with information not previously filed with the Department on August 19 or 
August 22, 2005; (2) a revised table, Attachment RR-DTE-161 TABLE REVISED, 
which was included as a convenience with the third wave of invoices filed August 22, 
2005, and which is now formally being included with the instant response; and (3) the 
non-confidential supplemental materials referenced in the August 22, 2005 transmittal 
letter, appended as Attachments RR-DTE-161 (A) SUPPLEMENT through RR-DTE-161 
(D) SUPPLEMENT. 

 
As noted in the instant response, Attachment RR-DTE-161 TABLE REVISED 

corrects certain project numbers and includes project numbers that were accidentally 
omitted from the original table.  These corrections and additions to the table have been 
highlighted in gray for convenience.  Further, another column has been added to the 
table, which lists the shipment date and time for each response. 
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Please do not hesitate to telephone me with any questions whatsoever. 
 
 Very truly yours, 
 
 

 
       Patricia M. French 
 
cc:   Caroline O’Brien Bulger, Esq., Hearing Officer (1 copy) 

A. John Sullivan, DTE (7 copies) 
Andreas Thanos, Ass’t Director, Gas Division 
Paul E. Osborne, Ass’t Director, Rates & Revenue Requirements Div. 
Alexander Cochis, Assistant Attorney General (4 copies) 

 Service List (electronic copy) 



COMMONWEALTH OF MASSACHUSETTS 
DEPARTMENT OF TELECOMMUNICATIONS AND ENERGY 

 
RESPONSE OF BAY STATE GAS COMPANY TO  

RECORD REQUESTS FROM THE D.T.E. 
D.T.E. 05-27 

 
Date: August 23, 2005 

 
Responsible: John E. Skirtich, Consultant (Revenue Requirements) 

Danny G. Cote, General Manager 
 

REVISED / SUPPLEMENTAL RESPONSE 
 

RR-DTE-161: Provide all invoices, a breakdown of the direct and indirect overhead costs, work 
orders and closing reports associated with the SIR program from January through 
close of record. 

 
 

Response:    This response and the corresponding attachments are intended to revise and 
supplement Bay State Gas Company’s response to RR-DTE-161 filed on August 19, 
2005, including Attachment RR-DTE-161 TABLE.  Attachment RR-DTE-161 TABLE 
REVISED, which was first included with the Brockton invoices shipped on August 22, 
2005, now includes dates for each Project ID #, corrects certain typographical errors, 
and includes previously omitted Brockton Division Project ID #s.  All changes to the 
original table are highlighted. 

 
This response also contains supplemental information not previously filed, which 
further supports the Company’s commitment to spend $22.7 Million on Steel 
Infrastructure Replacement program in 2005.  Specifically, Attachment RR-DTE-161 
(A) SUPPLEMENT includes:  (1) planned SIR program expenditures as of March 2005; 
(2) 2005 year-to-date (“YTD”) expenditures as of July 2005; (3) the percentage 
completed; and (4) the currently forecasted level of expenditures broken down by 
division and type of eligible facility (Mains, Services, and Tieovers). 

 
 The other remaining attachments, labeled Attachment RR-DTE-161 (B) 

SUPPLEMENT, Attachment RR-DTE-161 (C) SUPPLEMENT, and Attachment RR-
DTE-161 (D) SUPPLEMENT, summarize detailed information related to each specific 
Project ID#.  The summaries include estimated and actual project costs for the 
Company’s Lawrence, Springfield, and Brockton divisions, respectively.  The Company 
notes that the total project costs estimates provided in these schedules were as of July 
2005, versus the estimates used in Attachment RR-DTE-161 (A) SUPPLEMENT, 
which were from March 2005. 

  
The Company also notes that the actual year to date dollars spent in 2005, as shown 
on Attachments RR-DTE-161 (B) SUPPLEMENT through RR-DTE-161 (D) 
SUPPLEMENT, do not tie out to the actual year-to-date dollars shown on Attachment 
R-DTE-161 (A) SUPPLEMENT for three reasons.  First, the actual completed units and 
unit costs are not filled in on service tie-overs and service replacements for Brockton 
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and Springfield.  These units and unit costs are covered under a “blanket” authorization 
and current, detailed information is not readily available.  Second, there are timing 
differences between when certain reports have been run (i.e., the Company’s WOMS 
system is continually being updated, so different dollar amounts have shown up over 
time).  Also, work order closure dates continue to be included into the system as 
projects are completed, thus different results are produced as new reports are 
generated.  Third, all costs on Attachments RR-DTE-161 (B) SUPPLEMENT through 
RR-DTE-161 (D) SUPPLEMENT are direct costs that do not capture overhead costs.  
Conversely, the dollars reflected on Attachment RR-DTE-161 (A) include both direct 
and overhead costs. 
 
In its entirety, the Company’s response to RR-DTE-161 demonstrates that, as of July 
2005, Bay State has already spent this year over $7 million towards its Steel 
Infrastructure Replacement program.  RR-DTE-161 also demonstrates that, during CY 
2005, Bay State is fully committed to spending over $22 million on its SIR program.  
This amount is significantly higher than the level of system replacement capital 
expenditures reflected in either the Company’s test year or its recent historical 
average.  As explained by Mr. Cote during hearings, in light of the nature of system 
replacement work and the scheduling of this work throughout the active construction 
season, the Company will expend the full $22 million of the 2005 SIR program dollars 
by the conclusion of the 2005 construction season, or November 15, 2005.  Because of 
the significant and on-going pressure to make these necessary, non-discretionary plant 
additions year-in and year-out through 2020, a post-test-year rate adjustment under the 
Department’s existing standard would be an insufficient and inefficient rate treatment 
option for these extraordinary circumstances.  RR-DTE-161 demonstrates, therefore, 
the need for the Company’s proposed SIR program cost recovery mechanism to be 
included as part of the Annual Base Rate Adjustment Mechanism (“ABRAM”). 
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Bay State Gas Company
2005 Steel Infrastructure Replacement Projects

SUMMARY

Service Territory Project ID # Attachment # Date/Time Filed
LAWRENCE

L05B6001 Att. RR-DTE-161 (1.1 - 1.5) 8/19/05 A.M.
L05B6002 Att. RR-DTE-161 (2.1 - 2.5) 8/19/05 A.M.
L05B6003 Att. RR-DTE-161 (3.1 - 3.5) 8/19/05 A.M.
L05B6005 Att. RR-DTE-161 (4.1 - 4.5) 8/19/05 A.M.
L05B6006 Att. RR-DTE-161 (5.1 - 5.5) 8/19/05 A.M.
L05B6007 Att. RR-DTE-161 (6.1 - 6.5) 8/19/05 A.M.
L05B6008 Att. RR-DTE-161 (7.1 - 7.5) 8/19/05 A.M.
L05B6009 Att. RR-DTE-161 (8.1 - 8.5) 8/19/05 A.M.
L05B6010 Att. RR-DTE-161 (9.1 - 9.5) 8/19/05 A.M.
L05B6011 Att. RR-DTE-161 (10.1 - 10.5) 8/19/05 A.M.
L05B6012 Att. RR-DTE-161 (11.1 - 11.5) 8/19/05 A.M.
L05B6013 Att. RR-DTE-161 (12.1 - 12.5) 8/19/05 A.M.
L05B6014 Att. RR-DTE-161 (13.1 - 13.5) 8/19/05 A.M.
L05B6015 Att. RR-DTE-161 (14.1 - 14.5) 8/19/05 A.M.
L05B6016 Att. RR-DTE-161 (15.1 - 15.5) 8/19/05 A.M.
L05B6017 Att. RR-DTE-161 (16.1 - 16.5) 8/19/05 A.M.
L05B6018 Att. RR-DTE-161 (17.1 - 17.5) 8/19/05 A.M.
L05B6019 Att. RR-DTE-161 (18.1 - 18.5) 8/19/05 A.M.
L05B6020 Att. RR-DTE-161 (19.1 - 19.5) 8/19/05 A.M.
L05B6021 Att. RR-DTE-161 (20.1 - 20.5) 8/19/05 A.M.
L05B6022 Att. RR-DTE-161 (21.1 - 21.5) 8/19/05 A.M.
L05B6023 Att. RR-DTE-161 (22.1 - 22.5) 8/19/05 A.M.
L05B6024 Att. RR-DTE-161 (23.1 - 23.5) 8/19/05 A.M.
L05B6025 Att. RR-DTE-161 (24.1 - 24.5) 8/19/05 A.M.
L05B6028 Att. RR-DTE-161 (25.1 - 25.5) 8/19/05 A.M.
L05B9999 Att. RR-DTE-161 (26.1 - 26.5) Service Blanket Authorization 8/19/05 A.M.

SPRINGFIELD
S05B6001 Att. RR-DTE-161 (27.1 - 27.5) 8/19/05 A.M.
S05B6002 Att. RR-DTE-161 (28.1 - 28.5) 8/19/05 A.M.
S05B6003 Att. RR-DTE-161 (29.1 - 29.5) 8/19/05 A.M.
S05B6004 Att. RR-DTE-161 (30.1 - 30.5) 8/19/05 A.M.
S05B6006 Att. RR-DTE-161 (31.1 - 31.5) 8/19/05 A.M.
S05B6008 Att. RR-DTE-161 (32.1 - 32.5) 8/19/05 A.M.
S05B6009 Att. RR-DTE-161 (33.1 - 33.5) 8/19/05 A.M.
S05B6010 Att. RR-DTE-161 (34.1 - 34.5) 8/19/05 A.M.
S05B6011 Att. RR-DTE-161 (35.1 - 35.5) 8/19/05 A.M.
S05B6012 Att. RR-DTE-161 (36.1 - 36.5) 8/19/05 A.M.
S05B9999 Att. RR-DTE-161 (36A.1 - 36A.5) Service Blanket Authorization 8/19/05 A.M.

BROCKTON
B05B6001 Att. RR-DTE-161 (37.1 - 37.5) 8/19/05 P.M.
B05B6002 Att. RR-DTE-161 (38.1 - 38.5) 8/19/05 P.M.
B05B6003 Att. RR-DTE-161 (39.1 - 39.5) 8/19/05 P.M.
B05B6004 Att. RR-DTE-161 (40.1 - 40.5) 8/19/05 P.M.
B05B6005 Att. RR-DTE-161 (41.1 - 41.5) 8/19/05 P.M.
B05B6006 Att. RR-DTE-161 (42.1 - 42.5) 8/19/05 P.M.
B05B6008 Att. RR-DTE-161 (43.1 - 43.5) 8/19/05 P.M.
B05B6009 Att. RR-DTE-161 (44.1 - 44.5) 8/19/05 P.M.
B05B6010 Att. RR-DTE-161 (45.1 - 45.5) 8/19/05 P.M.
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SUMMARY

Service Territory Project ID # Attachment # Date/Time Filed
BROCKTON B05B6011 Att. RR-DTE-161 (46.1 - 46.5) 8/19/05 P.M.

B05B6012 Att. RR-DTE-161 (47.1 - 47.5) 8/19/05 P.M.
B05B6013 Att. RR-DTE-161 (48.1 - 48.5) 8/19/05 P.M.
B05B6014 Att. RR-DTE-161 (49.1 - 49.5) 8/19/05 P.M.
B05B6015 Att. RR-DTE-161 (50.1 - 50.5) 8/19/05 P.M.
B05B6016 Att. RR-DTE-161 (51.1 - 51.5) 8/19/05 P.M.
B05B6017 Att. RR-DTE-161 (52.1 - 52.5) 8/19/05 P.M.
B05B6018 Att. RR-DTE-161 (53.1 - 53.5) 8/19/05 P.M.
B05B6019 Att. RR-DTE-161 (54.1 - 54.5) 8/19/05 P.M.
B05B6020 Att. RR-DTE-161 (55.1 - 55.5) 8/19/05 P.M.
B05B6021 Att. RR-DTE-161 (56.1 - 56.5) 8/19/05 P.M.
B05B6022 Att. RR-DTE-161 (57.1 - 57.5) 8/19/05 P.M.
B05B6023 Att. RR-DTE-161 (58.1 - 58.5) 8/19/05 P.M.
B05B6024 Att. RR-DTE-161 (59.1 - 59.5) 8/19/05 P.M.
B05B6025 Att. RR-DTE-161 (60.1 - 60.5) 8/19/05 P.M.
B05B6026 Att. RR-DTE-161 (61.1 - 61.5) 8/19/05 P.M.
B05B6027 Att. RR-DTE-161 (62.1 - 62.5) 8/19/05 P.M.
B05B6029 Att. RR-DTE-161 (63.1 - 63.5) 8/19/05 P.M.
B05B6030 Att. RR-DTE-161 (64.1 - 64.5) 8/19/05 P.M.
B05B6031 Att. RR-DTE-161 (65.1 - 65.5) 8/19/05 P.M.
B05B6032 Att. RR-DTE-161 (66.1 - 66.5) 8/19/05 P.M.
B05B6033 Att. RR-DTE-161 (67.1 - 67.5) 8/19/05 P.M.
B05B6034 Att. RR-DTE-161 (68.1 - 68.5) 8/19/05 P.M.
B05B6035 Att. RR-DTE-161 (69.1 - 69.5) 8/19/05 P.M.
B05B6036 Att. RR-DTE-161 (70.1 - 70.5) 8/19/05 P.M.
B05B6037 Att. RR-DTE-161 (70A.1 - 70A.5) 8/22/2005
B05B6038 Att. RR-DTE-161 (71.1 - 71.5) 8/19/05 P.M.
B05B6039 Att. RR-DTE-161 (72.1 - 72.5) 8/19/05 P.M.
B05B6040 Att. RR-DTE-161 (72A.1 - 72A.5) 8/22/2005
B05B6041 Att. RR-DTE-161 (72B.1 - 72B.5) 8/22/2005
B05B6042 Att. RR-DTE-161 (72C.1 - 72C.5) 8/22/2005
B05B6043 Att. RR-DTE-161 (72D.1 - 72D.5) 8/22/2005
B05B6044 Att. RR-DTE-161 (73.1 - 73.5) 8/19/05 P.M.
B05B6045 Att. RR-DTE-161 (74.1 - 74.5) 8/19/05 P.M.
B05B6046 Att. RR-DTE-161 (75.1 - 75.5) 8/19/05 P.M.
B05B6047 Att. RR-DTE-161 (76.1 - 76.5) 8/19/05 P.M.
B05B6048 Att. RR-DTE-161 (76A.1 - 76A.5) 8/22/2005
B05B6049 Att. RR-DTE-161 (77.1 - 77.5) 8/19/05 P.M.
B05B6050 Att. RR-DTE-161 (78.1 - 78.5) 8/19/05 P.M.
B05B6051 Att. RR-DTE-161 (78A.1 - 78A.5) 8/22/2005
B05B6052 Att. RR-DTE-161 (78B.1 - 78B.5) 8/22/2005
B05B6053 Att. RR-DTE-161 (78C.1 - 78C.5) 8/22/2005
B05B6054 Att. RR-DTE-161 (79.1 - 79.5) 8/19/05 P.M.
B05B6055 Att. RR-DTE-161 (80.1 - 80.5) 8/19/05 P.M.
B05B6056 Att. RR-DTE-161 (81.1 - 81.5) 8/19/05 P.M.
B05B6057 Att. RR-DTE-161 (82.1 - 82.5) 8/19/05 P.M.
B05B6058 Att. RR-DTE-161 (83.1 - 83.5) 8/19/05 P.M.
B05B6059 Att. RR-DTE-161 (84.1 - 84.5) 8/19/05 P.M.
B05B6060 Att. RR-DTE-161 (85.1 - 85.5) 8/19/05 P.M.
B05B6062 Att. RR-DTE-161 (86.1 - 86.5) 8/19/05 P.M.
B05B6063 Att. RR-DTE-161 (86A.1 - 86A.5) 8/22/2005
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Service Territory Project ID # Attachment # Date/Time Filed
BROCKTON B05B6064 Att. RR-DTE-161 (87.1 - 87.5) 8/19/05 P.M.

B05B6065 Att. RR-DTE-161 (88.1 - 88.5) 8/19/05 P.M.
B05B6066 Att. RR-DTE-161 (89.1 - 89.5) 8/19/05 P.M.
B05B6067 Att. RR-DTE-161 (90.1 - 90.5) 8/19/05 P.M.
B05B6068 Att. RR-DTE-161 (91.1 - 91.5) 8/19/05 P.M.
B05B6069 Att. RR-DTE-161 (92.1 - 92.5) 8/19/05 P.M.
B05B6070 Att. RR-DTE-161 (93.1 - 93.5) 8/19/05 P.M.
B05B6071 Att. RR-DTE-161 (94.1 - 94.5) 8/19/05 P.M.
B05B6072 Att. RR-DTE-161 (95.1 - 95.5) 8/19/05 P.M.
B05B6073 Att. RR-DTE-161 (95A.1 - 95A.5) 8/22/2005
B05B6074 Att. RR-DTE-161 (96.1 - 96.5) 8/19/05 P.M.
B05B6075 Att. RR-DTE-161 (97.1 - 97.5) 8/19/05 P.M.
B05B6077 Att. RR-DTE-161 (98.1 - 98.5) 8/19/05 P.M.
B05B6078 Att. RR-DTE-161 (99.1 - 99.5) 8/19/05 P.M.
B05B6079 Att. RR-DTE-161 (100.1 - 100.5) 8/19/05 P.M.
B05B6080 Att. RR-DTE-161 (101.1 - 101.5) 8/19/05 P.M.
B05B6081 Att. RR-DTE-161 (102.1 - 102.5) 8/19/05 P.M.
B05B6082 Att. RR-DTE-161 (103.1 - 103.5) 8/19/05 P.M.
B05B6083 Att. RR-DTE-161 (104.1 - 104.5) 8/19/05 P.M.
B05B6084 Att. RR-DTE-161 (105.1 - 105.5) 8/22/2005
B05B6085 Att. RR-DTE-161 (106.1 - 106.5) 8/22/2005
B05B6086 Att. RR-DTE-161 (107.1 - 107.5) 8/22/2005
B05B6087 Att. RR-DTE-161 (108.1 - 108.5) 8/22/2005
B05B6088 Att. RR-DTE-161 (109.1 - 109.5) 8/22/2005
B05B6089 Att. RR-DTE-161 (110.1 - 110.5) 8/22/2005
B05B6090 Att. RR-DTE-161 (111.1 - 111.5) 8/22/2005
B05B6091 Att. RR-DTE-161 (112.1 - 112.5) 8/22/2005
B05B6092 Att. RR-DTE-161 (113.1 - 113.5) 8/22/2005
B05B6093 Att. RR-DTE-161 (114.1 - 114.5) 8/22/2005
B05B6094 Att. RR-DTE-161 (115.1 - 115.5) 8/22/2005
B05B6095 Att. RR-DTE-161 (116.1 - 116.5) 8/22/2005
B05B6096 Att. RR-DTE-161 (117.1 - 117.5) 8/22/2005
B05B6097 Att. RR-DTE-161 (118.1 - 118.5) 8/22/2005
B05B6098 Att. RR-DTE-161 (119.1 - 119.5) 8/22/2005
B05B6099 Att. RR-DTE-161 (120.1 - 120.5) 8/22/2005
B05B6100 Att. RR-DTE-161 (121.1 - 121.5) 8/22/2005
B05B6101 Att. RR-DTE-161 (122.1 - 122.5) 8/22/2005
B05B6102 Att. RR-DTE-161 (123.1 - 123.5) 8/22/2005
B05B6103 Att. RR-DTE-161 (124.1 - 124.5) 8/22/2005
B05B6104 Att. RR-DTE-161 (125.1 - 125.5) 8/22/2005
B05B6105 Att. RR-DTE-161 (126.1 - 126.5) 8/22/2005
B05B6106 Att. RR-DTE-161 (127.1 - 127.5) 8/22/2005
B05B6107 Att. RR-DTE-161 (128.1 - 128.5) 8/22/2005
B05B6108 Att. RR-DTE-161 (129.1 - 129.5) 8/22/2005
B05B6109 Att. RR-DTE-161 (130.1 - 130.5) 8/22/2005
B05B6110 Att. RR-DTE-161 (131.1 - 131.5) 8/22/2005
B05B6112 Att. RR-DTE-161 (132.1 - 132.5) 8/22/2005
B05B6113 Att. RR-DTE-161 (133.1 - 133.5) 8/22/2005
B05B6114 Att. RR-DTE-161 (134.1 - 134.5) 8/22/2005
B05B6115 Att. RR-DTE-161 (135.1 - 135.5) 8/22/2005
B05B6116 Att. RR-DTE-161 (136.1 - 136.5) 8/22/2005
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BROCKTON B05B6117 Att. RR-DTE-161 (137.1 - 137.5) 8/22/2005

B05B6118 Att. RR-DTE-161 (138.1 - 138.5) 8/22/2005
B05B6119 Att. RR-DTE-161 (139.1 - 139.5) 8/22/2005
B05B6120 Att. RR-DTE-161 (140.1 - 140.5) 8/22/2005
B05B6121 Att. RR-DTE-161 (141.1 - 141.5) 8/22/2005
B05B6122 Att. RR-DTE-161 (142.1 - 142.5) 8/22/2005
B05B6123 Att. RR-DTE-161 (143.1 - 143.5) 8/22/2005
B05B6124 Att. RR-DTE-161 (144.1 - 144.5) 8/22/2005
B05B6125 Att. RR-DTE-161 (145.1 - 145.5) 8/22/2005
B05B9999 Att. RR-DTE-161 (146.1 - 146.5) Service Blanket Authorization 8/22/2005
B04D6002 Att. RR-DTE-161 (147.1 - 147.5) 8/22/2005
B04D6003 Att. RR-DTE-161 (148.1 - 148.5) 8/22/2005
B04D6005 Att. RR-DTE-161 (149.1 - 149.5) 8/22/2005
B04D6007 Att. RR-DTE-161 (150.1 - 150.5) 8/22/2005
B04D6011 Att. RR-DTE-161 (151.1 - 151.5) 8/22/2005
B04D6014 Att. RR-DTE-161 (152.1 - 152.5) 8/22/2005
B04D5016 Att. RR-DTE-161 (153.1 - 153.5) 8/22/2005
B04D6018 Att. RR-DTE-161 (154.1 - 154.5) 8/22/2005
B04D6019 Att. RR-DTE-161 (155.1 - 155.5) 8/22/2005
B04D6020 Att. RR-DTE-161 (156.1 - 156.5) 8/22/2005
B04D6021 Att. RR-DTE-161 (157.1 - 157.5) 8/22/2005
B04D6022 Att. RR-DTE-161 (158.1 - 158.5) 8/22/2005
B04D6023 Att. RR-DTE-161 (159.1 - 159.5) 8/22/2005
B04D6024 Att. RR-DTE-161 (160.1 - 160.5) 8/22/2005
B04D6028 Att. RR-DTE-161 (161.1 - 161.5) 8/22/2005
B04D6029 Att. RR-DTE-161 (162.1 - 162.5) 8/22/2005
B04D6034 Att. RR-DTE-161 (163.1 - 163.5) 8/22/2005
B04D5039 Att. RR-DTE-161 (164.1 - 164.5) 8/22/2005
B04D5040 Att. RR-DTE-161 (165.1 - 165.5) 8/22/2005
B04D5044 Att. RR-DTE-161 (166.1 - 166.5) 8/22/2005
B04D5059 Att. RR-DTE-161 (167.1 - 167.5) 8/22/2005
B03D5079 Att. RR-DTE-161 (168.1 - 168.5) 8/22/2005
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Bay State Gas Company
Steel Infrastructure Replacement Program 

YTD Summary
As of July 2005

Percent TOTAL CY 2005
Units Unit Cost Direct $ Units Unit Cost Direct $ Complete Spending  1/

BROCKTON Mains 202,488 $51.89 $10,507,026 13,444 $307.78 $4,137,742 39% $10,507,026
Services 719 $1,359.00 $977,121 208 $1,897.21 $395,492 40% $977,121
Tieovers 1,083 $897.41 $971,895 391 $717.16 $280,105 29% $971,895

Total $12,456,042 $4,813,339 39% $12,456,042

SPRINGFIELD Mains 28,550 $59.87 $1,709,311 486 $1,788.96 $869,433 51% $1,709,311
Services 98 $1,510.20 $148,000 84 $1,199.88 $100,907 68% $148,000
Tieovers 181 $787.65 $142,565 32 $378.60 $11,982 8% $142,565

Total $1,999,876 $982,322 49% $1,999,876

LAWRENCE Mains 57,428 $36.54 $2,098,407 5,782 $38.74 $224,004 11% $2,098,407
Services 230 $1,359.00 $312,570 72 $1,845.75 $133,763 43% $312,570
Tieovers 100 $897.41 $89,741 21 $694.34 $14,522 16% $89,741

Total $2,500,718 $372,289 15% $2,500,718

MASSACHUSETTS Mains 288,466 $49.62 $14,314,744 19,712 $265.38 $5,231,179 37% $14,314,744
Services 1,047 $1,373.15 $1,437,691 365 $1,726.34 $630,162 44% $1,437,691
Tieovers 1,364 $882.85 $1,204,201 443 $691.90 $306,609 25% $1,204,201

Total $16,956,636 $6,167,950 36% $16,956,636

Overhead $5,765,256 34% $990,416 $5,765,256

Total Costs (Includes Overheads) $22,721,892 $7,158,366 32% $22,721,892

NOTES: 1/  Total CY 2005 spending is based on the 2005 Plan as of March 2005.  See Atachments RR-DTE-161 (B) through (D) SUPPLEMENT for
      Total CY 2005 spending as of July 2005.

2005 PLAN AS OF MARCH 2005 2005 YTD AS OF JULY 2005



Bay State Gas Company
D.T.E. 05-27

Attachment RR-DTE-161 (B)
SUPPLEMENT

Page 1 of 2
Bay State Gas Company
Steel Infrastructure Replacement Program
2005 Expenditures  1/ & 2/

LAWRENCE

PLAN AS OF JULY 2005 ACTUAL AS OF JULY 2005
CATERGORY Retired Pipe New Pipe Remaining TOTAL CY 2005

Project ID# Address Town Size Type Size Type Status Footage CPU Total Footage CPU Actual Budgeted Dollars Spending

SIR Progam - MAINS

L05B6009 Sagamore, Sheridan, etc. Andover 6.00 BS 2 PE Aug-05 4,950 $30.30 $150,008 $1,926 $148,082 $150,008
L05B6015 Strawberry Hill, Rennie Andover 6.00 BS 2 PE In-Prg 3,614 $43.81 $158,314 $310 $158,004 $158,314
L05B6023 Lovejoy Road Andover 6.00 BS 6 PE Aug-05 40 $569.00 $22,760 $48 $22,712 $22,760
L05B6025 Argilla Road Andover 6.00 BS 6 PE Aug-05 3,457 $69.61 $240,644 $240,644 $240,644
L05B6026 Argilla Road Andover 6.00 BS In-Prg 1,846 $0.00 $0
L05B6027 Argilla Road Andover 6.00 BS In-Prg 2,622 $0.00 $0
L05B6028 Suncrest Road Andover 6.00 BS 2 PE Comp-Jun05 1,250 $27.11 $33,885 1,251 $20.98 $26,245 $7,640 $33,885

SUB TOTAL - MAINS 17,779 $34.06 $605,611 0 $2,284 $577,082 $605,611

L05B6001 Field Ave. Methuen 2.00 BS 4 PE Comp-May05 300 $60.79 $18,236 291 $30.29 $8,814 $9,422 $18,236
L05B6002 Nice, Clayton, Falcoln, etc. Methuen 4.00 BS 4 PE In-Prg 7,100 $31.49 $223,547 $74,002 $149,545 $223,547
L05B6007 Mckinley Avenue Methuen 2,4 BS 4 PE In-Prg 510 $42.24 $21,542 $50 $21,492 $21,542
L05B6013 Delmont Street Methuen 4.00 BS 2 PE Comp-May05 1,105 $57.94 $64,020 1,083 $36.76 $39,807 $24,213 $64,020
L05B6012 Longview, Hobart, etc. Methuen 4.00 BS 2 PE In-Prg 4,268 $31.60 $134,890 3,684 $12.79 $47,100 $87,790 $134,890

SUB TOTAL - MAINS 13,283 $34.80 $462,235 5,058 $33.57 $169,773 $292,462 $462,235

L05B6005 Plymouth Terrace Lawrence 2.00 BS 4 PE Planned 2005 250 $54.21 $13,553 $13,553 $13,553
L05B6006 Warwick Court Lawrence 2.00 BS 4 PE Planned 2005 230 $55.84 $12,844 $12,844 $12,844
L05B6011 Lafayette Avenue Lawrence 4.00 BS 2 PE In-Prg 1,340 $53.03 $71,055 $2,923 $68,132 $71,055
L05B6014 Cedar Street Lawrence 2,6 BS 4,6 PE In-Prg 660 $65.65 $43,326 724 $25.72 $18,621 $24,705 $43,326
L05B6016 Wilbur Street Lawrence 2,4 BS 4 PE Jul-05 525 $52.60 $27,613 $45 $27,568 $27,613
L05B6017 Pleasant Place Lawrence 2,4 BS 4 PE Planned 2005 776 $42.57 $33,038 $33,038 $33,038
L05B6019 Linder Court Lawrence 2.00 BS 4 PE Planned 2005 200 $52.83 $10,565 $10,565 $10,565
L05B6020 Plisch Way Lawrence 2.00 BS 4 PE Planned 2005 170 $56.22 $9,557 $9,557 $9,557
L05B6021 Dale Street Lawrence 2.00 BS 4 PE Jul-05 565 $48.79 $27,567 $207 $27,360 $27,567
L05B6022 Front Street Lawrence 2.00 BS 4 PE Jul-05 1,250 $28.78 $35,973 $552 $35,421 $35,973

SUB TOTAL - MAINS 5,966 $47.79 $285,091 724 $30.87 $22,348 $262,743 $285,091

L05B6003 Colgate Drive North Andover 6.00 BS 2 PE Planned 2005 625 $39.08 $24,426 $24,426 $24,426
L05B6004 Chadwick North Andover 4,6 BS 2 PE Planned 2005 3,392 $35.60 $120,764 $120,764 $120,764
L05B6008 Commonwealth Avenue North Andover 1.25,2 BS 4 PE Planned 2005 340 $46.56 $15,832 $15,832 $15,832
L05B6010 Rae Street North Andover 4.00 BS 4 PE Planned 2005 1,925 $35.08 $67,528 $67,528 $67,528
L05B6018 No. Andover Common North Andover 2,4,6 BS 4,6 PE Planned 2005 4,000 $43.86 $175,422 $175,422 $175,422
L05B6024 Highland Terrace North Andover 4.00 BS 4 PE In-Prg 209 $39.98 $8,355 $3,354 $5,001 $8,355

SUB TOTAL - MAINS 10,491 $39.30 $412,327 0 $3,354 $408,973 $412,327

TOTAL - MAINS 47,519 $37.15 $1,765,264 $5,782 $34.20 $197,759 $1,541,260 $1,765,264



Bay State Gas Company
D.T.E. 05-27

Attachment RR-DTE-161 (B)
SUPPLEMENT

Page 2 of 2
PLAN AS OF JULY 2005 ACTUAL AS OF JULY 2005

CATERGORY Retired Pipe New Pipe Remaining TOTAL CY 2005
Project ID# Address Town Size Type Size Type Status Footage CPU Total Footage CPU Actual Budgeted Dollars Spending

Number CPU Dollars

SERVICE TIE-OVER 225 $897.41 $201,917 24 $605.08 $14,522 $187,395 $201,917
SERVICE REPLACEMENT 375 $1,359.00 $509,625 106 $1,168.06 $123,814 $385,811 $509,625

GRAND TOTAL 2005 SIR PROGRAM $2,476,806 $336,095 $2,140,712 $2,476,806

NOTES: 1/  Total CY 2005 spending is based on most current actual information as of July 2005 and all future allocated dollars.
2/Costs shown on this sheet only reflect direct costs. Please see Attachment RR-DTE-161 (A) SUPPLEMENT for Total Costs (including Overheads).

SIR Program - SERVICES
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Bay State Gas Company
Steel Infrastructure Replacement Program
2005 Expenditures  1/ & 2/

SPRINGFIELD

PLAN AS OF JULY 2005 ACTUAL AS OF JULY 2005
CATERGORY Retired Pipe New Pipe Remaining TOTAL CY 2005

Project ID# Address Town Size Type Size Type Status Footage CPU Total Footage CPU Actual Budgeted Dollars Spending

S05B6001 Elbert St Agawam 2.00 BS 2 PE Spring 05 960 $27.84 $26,726 #DIV/0! $15,297 $11,429 $26,726
S05B6002 Chapel St Chicopee 2.00 BS 2 PE Spring 05 2,180 $28.14 $61,354 2,377 $19.44 $46,207 $15,147 $61,354
S05B6003 Hamel St Chicopee 2.00 BS 2 PE Spring 05 450 $40.90 $18,404 374 $3.82 $1,427 $16,977 $18,404
S05B6004 Rte 33/ Memorial Dirve Chicopee 8.00 BS 10 CS Spring 05 2,950 $129.12 $466,511 $277,099 $189,412 $466,511
S05B6005 Worecester St Sprngfld 6.00 BS 6 PL Summer 05 2,325 $45.32 $105,366 $105,366 $105,366
S05B6006 Rte 33/ Memorial Dirve Chicopee 8.00 BS 10 CS Spring 05 3,600 $141.13 $508,071 $338,716 $169,355 $508,071
S05B6008 Ryan Rd PH II N Hampton 4&2 BS 4&2 PL Spring 05 7,100 $36.36 $258,154 $44,628 $213,526 $258,154
S05B6009 Ducharme Ave Chicopee 4.00 BS 2 PL Spring 05 820 $33.54 $27,499 112 $144.77 $16,214 $11,285 $27,499
S05B6010 Ryan Rd PH III N Hampton 4&2 BS 4&2 PL Spring 05 4,350 $37.50 $163,136 $80,772 $82,364 $163,136
S05B6011 Ryan Rd PH IV N Hampton 4&2 BS 4&2 PL Spring 05 3,925 $38.59 $151,457 $26,037 $125,420 $151,457
S05B6012 Ryan Rd PH I N Hampton 4&2 BS 4&2 PL Spring 05 5,280 $38.78 $204,774 $25,044 $179,730 $204,774
S05B6013 Main St Spfld 6.00 BS 6 PL Now 1,310 $65.40 $85,677 $85,677 $85,677
S05D5044 Putz Bridge Ludlow 10.00 BS 10 CS Summer 05 500 $284.18 $142,089 $142,089 $142,089
S05B6014 Clinton St E'ton 4.00 BS 4 PE Now 500 $63.90 $31,948 $31,948 $31,948
S05B6015 West Lake St E'ton 4.00 BS 4 PE Now 750 $49.71 $37,284 $37,284 $37,284

TOTAL SIR - MAINS 37,000 $61.85 $2,288,450 2,751 $316.77 $871,441 $1,417,009 $2,288,450

SERVICE TIE-OVER 100 $350.00 $35,000 3/ $35,000 $35,000
SERVICE REPLACEMENT 220 $965.57 $212,425 3/ $212,425 $212,425

GRAND TOTAL 2005 SIR PROGRAM $2,535,875 $871,441 $1,664,434 $2,535,875

NOTES: 1/  Total CY 2005 spending is based on most current actual information as of July 2005 and all future allocated dollars.
2/ Costs shown on this sheet only reflect direct costs. Please see Attachment RR-DTE-161 (A) SUPPLEMENT for Total Costs (including Overheads).
3/ Detailed data for actual services installed to date not currently available.

SIR Program - MAINS

SIR Program - SERVICES
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Bay State Gas Company
Steel Infrastructure Replacement Program
2005 Expenditures  1/ & 2/

BROCKTON

PLAN AS OF JULY 2005 ACTUAL AS OF JULY 2005
CATERGORY Retired Pipe New Pipe Remaining TOTAL CY 2005

Project ID# Address Town Size Type Size Type Status Footage CPU Total Footage CPU Actual Budgeted Dollars Spending

SIR Program - MAINS /Other

B05B6060 Choate St Attleboro 2 BS PE Comp-Feb05 270 $24.31 $6,563 $6,563 $0 $6,563
B05D5002 Park St. Attleboro 4.00 BS 4 PE Comp-Jan05 100 $107.23 $10,723 116 $246.21 $28,560 $0 $28,560
B05B6104 Robinson Ave Attleboro 3 BS 4 PE Planned 2005 1200 $48.40 $58,081 $58,081 $58,081
B05B6105 Robinson Ave Attleboro 2&3 BS 2&6 PE Hold till 06 0 $0.00 $0 $0 $0
B05B6036 Libby St Brockton 4 CS BS 6 PE Planned 2005 1120 $47.91 $53,664 $53,664 $53,664
B05B6071 Sheridan St Brockton 4 BS CS 2 PE In-Progress 750 $44.44 33,329 $33,329 $33,329
B05B6020 Sterling St Brockton 2,4 BS CS 2,4 PE Planned 2005 1130 $37.66 42,553 $42,553 $42,553
B05B6122 Josephine St Canton 1.5 BS 2 PE Planned 2005 450 $53.42 $24,037 $24,037 $24,037
B05B6120 Savin Hill Canton 1&4 BS 2&6 PE Planned 2005 1060 $96.89 $102,700 $102,700 $102,700
B05B6090 Chapel St Duxbury 1.5 BS 2 PE In-Progress 600 $34.92 $20,951 $20,951 $20,951
B05B6003 Cove St Duxbury 1.5,2 BS 2,4 PE Planned 2005 5895 $44.70 $263,498 $263,498 $263,498
B05B6002 Harrison St. Duxbury 2 BS 2&4 PE In-Progress 2562 $33.92 $86,904 $33,019 $53,885 $86,904
B05B6067 Bassett St. Foxboro 2 BS 2 PE Comp-June05 650 $35.70 $23,203 $17,725 $5,478 $23,203
B05B6050 Bradford Ave Foxboro 2 BS 2 PE Comp-Aug05 435 $33.77 $14,689 $50 $14,639 $14,689
B05B6068 Carpenter St. Foxboro 2 BS 2 PE Comp-Aug05 745 $37.96 $28,278 $532 $27,746 $28,278
B05B6070 Central St. Foxboro 6 BS 8 PE Comp-June05 2080 $49.48 $102,923 $44,528 $58,395 $102,923
B05B6064 Fales St. Foxboro 2 BS 2 PE Comp-Aug05 150 $58.32 $8,748 $296 $8,452 $8,748
B05B6049 Granite St. Foxboro 3 BS 4 PE Comp-June05 4875 $43.79 $213,480 $95,490 $117,990 $213,480
B05B6106 Liberty St Foxboro 2 BS 1.25 PE In-Progress 195 $17.48 $3,408 195 $20.98 $4,091 $0 $4,091
B05B6046 North St. Foxboro 2&6 BS 4&8 PE Comp-June05 4523 $38.08 $172,228 4,564 $42.78 $195,266 $0 $195,266
B05B6044 Park Ave. Foxboro 2 BS 2 PE Compl-Aug 05 235 $40.30 $9,470 $650 $8,820 $9,470
B05B6047 Payson Rd. Foxboro 2 BS 4 PE Compl-Aug 05 1090 $41.01 $44,696 $49,988 $0 $49,988
B05B6055 Pond Ave Foxboro 2 BS 2 PE Compl-Aug 05 400 $40.10 $16,041 $407 $15,634 $16,041
B05B6066 Walnut St Foxboro 2 BS 4 PE In-Progress 1260 $30.86 $38,878 $390 $38,488 $38,878
B05B6009 A St. Franklin 2 BS 2 PE Comp-Apr 05 510 $41.75 $21,290 488 $33.96 $16,572 $4,718 $21,290
B05B6022 Alpine Place Franklin 2 BS 2 PE In-Progress 780 $33.84 $26,392 $20,865 $5,527 $26,392
B05B6005 Beaver St Franklin 2 BS 2 PE Planned 2005 2195 $36.34 $79,772 $79,772 $79,772
B05B6015 Charlotte Ct. Franklin 2 BS 2 PE Comp-June05 220 $48.98 $10,776 $6,004 $4,772 $10,776
B05B6011 Chertnut St. Franklin 3 BS 4 PE Comp-Jul-05 3440 $45.27 $155,734 $14,471 $141,263 $155,734
B05B6016 Dean Ave. Franklin 2&3 BS 2&4 PE Comp-June05 1870 $47.62 $89,049 $45,949 $43,100 $89,049
B05B6025 East Central St. Franklin 6 BS 8 PE Hold Late 05-06 $500 $0 $500
B05B6017 East St. Franklin 3 BS 4 PE In-Progress 680 $43.95 $29,888 $173 $29,715 $29,888
B05B6012 James St. Franklin 2 BS 2 PE In-Progress 246 $39.66 $9,757 $50 $9,707 $9,757
B05B6023 Main St. Franklin 6 BS 8 PE Comp-June05 1254 $75.40 $94,553 1,284 $82.87 $106,407 $0 $106,407
B05B6013 Martin Ave. Franklin 2 BS 2 PE Comp-June05 300 $42.09 $12,628 $7,492 $5,136 $12,628
B05B6006 Orchard St. Franklin 2 BS 2 PE In-Progress 480 $31.98 $15,351 $100 $15,251 $15,351
B05B6010 Pleasant St. Franklin 3 BS 6 PE Comp-Aug05 1740 $55.38 $96,366 $9,561 $86,805 $96,366
B05B6018 Ruggles St. Franklin 2 BS 2 PE In-Progress 1418 $39.23 $55,623 $120 $55,503 $55,623
B05B6007 Sherman St. Franklin 3 CS  4 PE Pulled back 0 $0.00 $0 $50 $0 $50
B05B6021 Summer St. Franklin 2 BS 4 PE Comp-June05 2658 $41.50 $110,301 $95,349 $14,952 $110,301
B05B6092 High St Hanson 4 BS 2&6 PE In-Progress 4945 $43.80 $216,583 $12,798 $203,785 $216,583
B05B6133 West Washington St Hanson 8 BS 8 PE Planned 2005 1460 $52.33 $76,395 $76,395 $76,395
B05B6132 Wilkies Terrace Hanson 1.5 BS 2 PE Planned 2005 155 $34.36 $5,326 $5,326 $5,326
B05B6097 Willow St Mansfield 2 BS 2 PE Comp-April05 252 $65.35 $16,468 316 $39.68 $12,538 $3,930 $16,468
B05B6030 Brigham St. Medway 2 BS 2 PE In-Progress 970 $30.09 $29,192 $50 $29,142 $29,192
B05B6032 Broad St. Medway 2 BS 2 PE In-Progress 180 $55.13 $9,924 $50 $9,874 $9,924
B05B6029 Cutler St Medway 2 BS 2 PE Comp-June05 987 $31.36 $30,952 $4,333 $26,619 $30,952
B05B6034 John St. Medway 2 BS 2 PE In-Progress 370 $35.84 $13,260 $50 $13,210 $13,260
B05B6028 Mechanic St. Medway 2 BS 2 PE Cancelled $0 $0 $0
B05B6031 Phillips St. Medway 2 BS 2 PE In-Progress 628 $37.39 $23,483 $50 $23,433 $23,483
B05B6033 Wellington St Medway 3 BS 4 PE In-Progress 1300 $38.20 $49,657 $100 $49,557 $49,657
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B05B6035 Sanford St Medway 6 BS 8 PE Planned 2005 1670 $80.87 $135,058 $135,058 $135,058
B05B6103 South Worcester Norton 8 BS 12 CS In-Progress 6040 $105.33 $636,211 $92,726 $543,485 $636,211
B05B6045 North St. Randolph 3 BS 8 PE In-Progress 1860 $67.36 $125,281 $37,705 $87,576 $125,281
B05B6048 North St. Randolph 2 BS 2&4 PE Permit Denied $0
B05B6042 Thomas Clapp Rd. Scituate 2 BS 4 PE Hold Late 05-06 $0
B05B6119 Ipswich St Seekonk 2 BS 2 PE In-Progress 825 $49.72 $41,019 $550 $40,469 $41,019
B05B6116 Stone St Sharon 2 BS 2 PE Comp-June05 360 $105.48 $37,972 $18,652 $19,320 $37,972
B05B6063 Water St. Stoughton 2 BS 2 PE Comp-June05 465 $38.45 $17,879 $10,208 $7,671 $17,879
B05B6099 Beacon St Taunton 6 WI 2&6 PE Comp-June05 1180 $55.09 $65,011 1,213 $44.99 $54,577 $10,434 $65,011
B05B6127 Riverside Place Walpole 2 BS 2 PE Planned 2005 830 $46.41 $38,518 $38,518 $38,518

SUB TOTAL MAINS / Other 74,043 $50.71 $3,754,714 8,176 $127.89 $1,045,605 $2,768,363 $3,813,968

SIR Program - MAINS / Municipal

B05B6086 Locust St Attleboro 4 BS 8 PE In-Progress 5548 $46.94 $260,397 $99,031 $161,366 $260,397
B05B6083 Oak Hill Ave Attleboro 4 BS 8 PE Comp-July05 6870 $46.56 $319,866 $303,159 $16,707 $319,866
B05B6019 Park St Attleboro 2 & 4 BS 2&8 PE In-Progress 9775 $45.30 $442,785 $37,760 $405,025 $442,785
B05B6065 Reaburn Dr Attleboro 4&2 BS 2 PE In-Progress 3787 $40.94 $155,037 $300 $154,737 $155,037
B05B6126 West Main St Avon 4 BS 4 PE Planned 2005 360 $74.71 $26,895 $26,895 $26,895
B05B6117 Bates St Brockton 8 BS 8 PE Planned 2005 700 $53.72 $37,603 $37,603 $37,603
B05B6078 Fenway Cir. Brockton 4 BS 2 PE Paved $0
B05B6093 Forest Rd Brockton 750 BS 2 PE Planned 2005 865 $42.19 $36,495 $36,495 $36,495
B05B6057 Golden Circle Brockton 4&6 CS 2 PE Comp-Aug05 700 $39.07 $27,348 $9,083 $18,265 $27,348
B05B6115 Irving St Brockton 1.25 BS 2 PE Comp-June05 400 $23.57 $9,428 $7,054 $2,374 $9,428
B05B6114 Marion St Brockton 8 BS 2 PE Comp-June05 450 $26.73 $12,030 $877 $11,153 $12,030
B05B6131 Pennslyvania Ave Brockton 2&4 BS 2 PE Planned 2005 325 $53.84 $17,497 $17,497 $17,497
B05B6074 Pleasant St Brockton 2,3,4 BS 2,6 PE Hold 06 $0
B05B6110 Roan Ct Brockton 2 WI 2 PE Comp-Aug05 1025 $50.28 $51,533 $21,114 $30,419 $51,533
B05B6088 Summer St. Brockton 6 BS 8 PE Comp-June05 2500 $74.20 $185,503 $177,749 $7,754 $185,503
B05B6094 Washington St Canton 4 BS 6 PE In-Progress 930 $181.28 $168,591 $119,002 $49,589 $168,591
B05B6001 Loring St. Duxbury 2 BS 6 PE Planned 2005 1709 $43.30 $74,008 $74,008 $74,008
B05B6004 St George St Duxbury 1.5,2,4, BS 2,4,8 PE In-Progress 7887 $40.69 $320,935 $394 $320,541 $320,935
B05B6039 Surplus St. Duxbury 2 BS 2&4 PE Comp-June05 3140 $38.36 $120,446 $53,249 $67,197 $120,446
B05B6024 Tremont St Duxbury 1.5,4 BS 2,8 PE In-Progress 5665 $48.19 $272,980 $272,980 $272,980
B05B6084 Washington St Duxbury 4 BS 8 PE In-Progress 10020 $61.25 $613,712 $351,431 $262,281 $613,712
B05B6056 Washington St Side Streets Duxbury 1.5 BS 2 PE In-Progress 4104 $36.02 $147,821 $41,150 $106,671 $147,821
B05B6058 Washington St Side Streets Duxbury 1.5 BS 2 PE In-Progress 3067 $36.53 $112,034 $9,836 $102,198 $112,034
B05B6069 Washington St Side Streets Duxbury 1.25 BS 2 PE In-Progress 3980 $36.05 $143,467 $21,002 $122,465 $143,467
B05B6135 264 Washington St (Gangway) Duxbury 1 BS 2 PE Planned 2005 450 $35.18 $15,831 $15,831 $15,831
B05B6026 Woodridge Rd Duxbury 4 BS 2&6 PE In-Progress 9475 $51.93 $492,008 $36,764 $455,244 $492,008
B05B6089 Depot St Easton 1.5&4 BS 4 PE Comp-June05 2365 $31.41 $74,293 $39,369 $34,924 $74,293
B05B6102 Gray Rd Foxboro 2 BS 2 PE Comp-June05 180 $42.89 $7,720 $9,543 $0 $9,543
B05B6008 Fales St. Franklin 2 BS 2 PE Comp-June05 1205 $32.56 $39,233 $2,831 $36,402 $39,233
B05B6077 Spring St Hanover 3 BS 6 PE Comp-Aug05 4050 $43.97 $178,090 $130,555 $47,535 $178,090
B05B6113 Morin St Mansfield 2 BS 2 PE In-Progress 215 $43.17 $9,281 $50 $9,231 $9,281
B05B6112 Landing Rd Marshfield 1.5 BS 2 PE Comp-April 05 18 $392.28 $7,061 $1,603 $5,458 $7,061
B05B6027 Highland St. Medway 3 BS 6 PE Comp-May05 860 $47.44 $40,801 735 $71.66 $52,669 $0 $52,669
B05B6095 West Main St Norton 6 BS 8 PE Comp-Aug05 3005 $52.26 $157,027 $24,540 $132,487 $157,027
B05B6101 West Main St Norton 6 BS 8 PE Hold Early 06 $0
B05B6107 Howard St Randolph 2 BS 2 PE In-Progress 1710 $44.56 $76,190 $18,938 $57,252 $76,190
B05B6052 Brown Ave. Scituate 1.5 BS 2 PE Planned 2005 240 $40.08 $9,620 $9,620 $9,620
B05B6118 Country Way Scituate 2&3 BS 8 PE In-Progress 3210 $66.65 $213,931 $6,645 $207,286 $213,931
B05B6124 Country Way Scituate 1.5&2 BS 2,4 PE In-Progress 790 $59.79 $47,231 $79 $47,152 $47,231
B05B6072 Country Way @ CudworthA Scituate 3 BS 8 PE In-Progress 3078 $61.04 $187,877 $152,072 $35,805 $187,877
B05B6073 Country Way @ UtilityB Scituate 3 BS 8 PE In-Progress 5952 $63.65 $378,852 $259,925 $118,927 $378,852



Bay State Gas Company
D.T.E. 05-27

Attachment RR-DTE-161 (D)
SUPPLEMENT

Page 3 OF 6BROCKTON

PLAN AS OF JULY 2005 ACTUAL AS OF JULY 2005
CATERGORY Retired Pipe New Pipe Remaining TOTAL CY 2005

Project ID# Address Town Size Type Size Type Status Footage CPU Total Footage CPU Actual Budgeted Dollars Spending

B05B6054 Curtis Street Scituate 1.5 BS 2 PE In-Progress 1305 $39.23 $51,200 $14,971 $36,229 $51,200
B05B6053 Edward Foster Rd. (upper) Scituate 1.5 BS 2 PE Planned 2005 2545 $31.31 $79,688 $79,688 $79,688
B05B6075 First Parish Road Scituate 2 BS 6 PE Hold per Town 2460 $45.10 $110,958 $262 $110,696 $110,958
B05B6059 Grove St Scituate 1,2 BS 2,6 PE Hold Late 05-06 0 $0.00 $0 $0 $0
B05B6091 Lynda Ln. Scituate 2 CS 2 PE Comp-May05 560 $44.33 $24,826 550 $15.82 $8,702 $16,124 $24,826
B05B6038 Studly Royal Street Scituate 1.5 BS 2 PE Completed 435 $32.34 $14,069 $14,069 $14,069
B05B6125 Maskwonicut St Sharon 1.5 BS 2 PE Planned 2005 770 $46.64 $35,911 $35,911 $35,911
B05B6085 N. Main St Sharon 3 BS 12 CS In Progress 5200 $94.05 $489,044 $144,584 $344,460 $489,044
B05B6079 Holebrook Ave Stoughton 1.25 BS 2 PE Comp-May05 340 $49.29 $16,760 276 $15.97 $4,407 $12,353 $16,760
B05B6081 Pearl St Stoughton 3 BS 2&8 PE In Progress 2068 $68.70 $142,068 $8,500 $133,568 $142,068
B05B6134 Kurt's Place Taunton 4 BS 2 PE Planned 2005 120 $42.10 $5,052 $5,052 $5,052
B05B6111 Meadow Pl Taunton 2 WI 2 PE Planned 2005 165 $40.90 $6,749 $6,749 $6,749
B05B6109 Middleboro Ave Taunton 6 BS 6 PE Comp-Aug05 1980 $31.95 $63,252 $67,673 $0 $67,673
B05B6014 Plain St Taunton 6 WI 8 PE Comp June 05 1415 $72.91 $103,172 1385 $53.71 $74,394 $28,778 $103,172
B05B6096 Somerset Ave Taunton 4 WI 2&6 PE In Progress 3530 $48.95 $172,779 $16,697 $156,082 $172,779
B05B6082 South Main St West Bridgewater 4 BS 2&8 PE Comp-May05 2880 $56.57 $162,910 2,322 $51.80 $120,280 $42,630 $162,910
B05B6080 W Center St West Bridgewater 1.5 BS 2 PE PAVED $0
B05B6087 Winter St Wrentham 3 BS 4 PE In Progress 1180 $37.82 $44,631 $9,099 $35,532 $44,631

SUB TOTAL - MAINS / Municipal 137,563 $50.99 $7,014,526 5,268 466 $2,457,343 $4,575,295 $7,032,638

TOTAL - MAINS 211,606 $50.89 10,769,240$           13,444 261 3,502,948$             7,343,658$           10,846,606$             

SERVICE TIE-OVER 1,083 $897.41 $971,895 3/ $971,895
SERVICE REPLACEMENT 719 $1,359.00 $977,121 3/ $977,121

GRAND TOTAL 2005 SIR PROGRAM $12,718,256 $3,502,948 12,795,622$             

NOTES: 1/  Total CY 2005 spending is based on most current actual information as of July 2005 and all future allocated dollars.
2/ Costs shown on this sheet only reflect direct costs. Please see Attachment RR-DTE-161 (A) SUPPLEMENT for Total Costs (including Overheads).
3/ Detailed data for actual services installed to date not currently available.
4/ The difference between Total CY 2005 spending (i.e., $12,795,622) and the Plan as of July 2005 (i.e., $12,718,256) reflects actual costs that exceeded planned costs for certain projects.

SIR Program - SERVICES
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Bay State Gas Company
Steel Infrastructure Replacement Program
2005 Expenditures  1/ & 2/

BROCKTON

PLAN AS OF JULY 2005 ACTUAL AS OF JULY 2005
CATERGORY Retired Pipe New Pipe Remaining TOTAL CY 2005

Project ID# Address Town Size Type Size Type Status Footage CPU Total Footage CPU Actual Budgeted Dollars Spending

SIR Program - MAINS /Other

B05B6060 Choate St Attleboro 2 BS PE Comp-Feb05 270 $24.31 $6,563 $6,563 $0 $6,563
B05D5002 Park St. Attleboro 4.00 BS 4 PE Comp-Jan05 100 $107.23 $10,723 116 $246.21 $28,560 $0 $28,560
B05B6104 Robinson Ave Attleboro 3 BS 4 PE Planned 2005 1200 $48.40 $58,081 $58,081 $58,081
B05B6105 Robinson Ave Attleboro 2&3 BS 2&6 PE Hold till 06 0 $0.00 $0 $0 $0
B05B6036 Libby St Brockton 4 CS BS 6 PE Planned 2005 1120 $47.91 $53,664 $53,664 $53,664
B05B6071 Sheridan St Brockton 4 BS CS 2 PE In-Progress 750 $44.44 33,329 $33,329 $33,329
B05B6020 Sterling St Brockton 2,4 BS CS 2,4 PE Planned 2005 1130 $37.66 42,553 $42,553 $42,553
B05B6122 Josephine St Canton 1.5 BS 2 PE Planned 2005 450 $53.42 $24,037 $24,037 $24,037
B05B6120 Savin Hill Canton 1&4 BS 2&6 PE Planned 2005 1060 $96.89 $102,700 $102,700 $102,700
B05B6090 Chapel St Duxbury 1.5 BS 2 PE In-Progress 600 $34.92 $20,951 $20,951 $20,951
B05B6003 Cove St Duxbury 1.5,2 BS 2,4 PE Planned 2005 5895 $44.70 $263,498 $263,498 $263,498
B05B6002 Harrison St. Duxbury 2 BS 2&4 PE In-Progress 2562 $33.92 $86,904 $33,019 $53,885 $86,904
B05B6067 Bassett St. Foxboro 2 BS 2 PE Comp-June05 650 $35.70 $23,203 $17,725 $5,478 $23,203
B05B6050 Bradford Ave Foxboro 2 BS 2 PE Comp-Aug05 435 $33.77 $14,689 $50 $14,639 $14,689
B05B6068 Carpenter St. Foxboro 2 BS 2 PE Comp-Aug05 745 $37.96 $28,278 $532 $27,746 $28,278
B05B6070 Central St. Foxboro 6 BS 8 PE Comp-June05 2080 $49.48 $102,923 $44,528 $58,395 $102,923
B05B6064 Fales St. Foxboro 2 BS 2 PE Comp-Aug05 150 $58.32 $8,748 $296 $8,452 $8,748
B05B6049 Granite St. Foxboro 3 BS 4 PE Comp-June05 4875 $43.79 $213,480 $95,490 $117,990 $213,480
B05B6106 Liberty St Foxboro 2 BS 1.25 PE In-Progress 195 $17.48 $3,408 195 $20.98 $4,091 $0 $4,091
B05B6046 North St. Foxboro 2&6 BS 4&8 PE Comp-June05 4523 $38.08 $172,228 4,564 $42.78 $195,266 $0 $195,266
B05B6044 Park Ave. Foxboro 2 BS 2 PE Compl-Aug 05 235 $40.30 $9,470 $650 $8,820 $9,470
B05B6047 Payson Rd. Foxboro 2 BS 4 PE Compl-Aug 05 1090 $41.01 $44,696 $49,988 $0 $49,988
B05B6055 Pond Ave Foxboro 2 BS 2 PE Compl-Aug 05 400 $40.10 $16,041 $407 $15,634 $16,041
B05B6066 Walnut St Foxboro 2 BS 4 PE In-Progress 1260 $30.86 $38,878 $390 $38,488 $38,878
B05B6009 A St. Franklin 2 BS 2 PE Comp-Apr 05 510 $41.75 $21,290 488 $33.96 $16,572 $4,718 $21,290
B05B6022 Alpine Place Franklin 2 BS 2 PE In-Progress 780 $33.84 $26,392 $20,865 $5,527 $26,392
B05B6005 Beaver St Franklin 2 BS 2 PE Planned 2005 2195 $36.34 $79,772 $79,772 $79,772
B05B6015 Charlotte Ct. Franklin 2 BS 2 PE Comp-June05 220 $48.98 $10,776 $6,004 $4,772 $10,776
B05B6011 Chertnut St. Franklin 3 BS 4 PE Comp-Jul-05 3440 $45.27 $155,734 $14,471 $141,263 $155,734
B05B6016 Dean Ave. Franklin 2&3 BS 2&4 PE Comp-June05 1870 $47.62 $89,049 $45,949 $43,100 $89,049
B05B6025 East Central St. Franklin 6 BS 8 PE Hold Late 05-06 $500 $0 $500
B05B6017 East St. Franklin 3 BS 4 PE In-Progress 680 $43.95 $29,888 $173 $29,715 $29,888
B05B6012 James St. Franklin 2 BS 2 PE In-Progress 246 $39.66 $9,757 $50 $9,707 $9,757
B05B6023 Main St. Franklin 6 BS 8 PE Comp-June05 1254 $75.40 $94,553 1,284 $82.87 $106,407 $0 $106,407
B05B6013 Martin Ave. Franklin 2 BS 2 PE Comp-June05 300 $42.09 $12,628 $7,492 $5,136 $12,628
B05B6006 Orchard St. Franklin 2 BS 2 PE In-Progress 480 $31.98 $15,351 $100 $15,251 $15,351
B05B6010 Pleasant St. Franklin 3 BS 6 PE Comp-Aug05 1740 $55.38 $96,366 $9,561 $86,805 $96,366
B05B6018 Ruggles St. Franklin 2 BS 2 PE In-Progress 1418 $39.23 $55,623 $120 $55,503 $55,623
B05B6007 Sherman St. Franklin 3 CS  4 PE Pulled back 0 $0.00 $0 $50 $0 $50
B05B6021 Summer St. Franklin 2 BS 4 PE Comp-June05 2658 $41.50 $110,301 $95,349 $14,952 $110,301
B05B6092 High St Hanson 4 BS 2&6 PE In-Progress 4945 $43.80 $216,583 $12,798 $203,785 $216,583
B05B6133 West Washington St Hanson 8 BS 8 PE Planned 2005 1460 $52.33 $76,395 $76,395 $76,395
B05B6132 Wilkies Terrace Hanson 1.5 BS 2 PE Planned 2005 155 $34.36 $5,326 $5,326 $5,326
B05B6097 Willow St Mansfield 2 BS 2 PE Comp-April05 252 $65.35 $16,468 316 $39.68 $12,538 $3,930 $16,468
B05B6030 Brigham St. Medway 2 BS 2 PE In-Progress 970 $30.09 $29,192 $50 $29,142 $29,192
B05B6032 Broad St. Medway 2 BS 2 PE In-Progress 180 $55.13 $9,924 $50 $9,874 $9,924
B05B6029 Cutler St Medway 2 BS 2 PE Comp-June05 987 $31.36 $30,952 $4,333 $26,619 $30,952
B05B6034 John St. Medway 2 BS 2 PE In-Progress 370 $35.84 $13,260 $50 $13,210 $13,260
B05B6028 Mechanic St. Medway 2 BS 2 PE Cancelled $0 $0 $0
B05B6031 Phillips St. Medway 2 BS 2 PE In-Progress 628 $37.39 $23,483 $50 $23,433 $23,483
B05B6033 Wellington St Medway 3 BS 4 PE In-Progress 1300 $38.20 $49,657 $100 $49,557 $49,657
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B05B6035 Sanford St Medway 6 BS 8 PE Planned 2005 1670 $80.87 $135,058 $135,058 $135,058
B05B6103 South Worcester Norton 8 BS 12 CS In-Progress 6040 $105.33 $636,211 $92,726 $543,485 $636,211
B05B6045 North St. Randolph 3 BS 8 PE In-Progress 1860 $67.36 $125,281 $37,705 $87,576 $125,281
B05B6048 North St. Randolph 2 BS 2&4 PE Permit Denied $0
B05B6042 Thomas Clapp Rd. Scituate 2 BS 4 PE Hold Late 05-06 $0
B05B6119 Ipswich St Seekonk 2 BS 2 PE In-Progress 825 $49.72 $41,019 $550 $40,469 $41,019
B05B6116 Stone St Sharon 2 BS 2 PE Comp-June05 360 $105.48 $37,972 $18,652 $19,320 $37,972
B05B6063 Water St. Stoughton 2 BS 2 PE Comp-June05 465 $38.45 $17,879 $10,208 $7,671 $17,879
B05B6099 Beacon St Taunton 6 WI 2&6 PE Comp-June05 1180 $55.09 $65,011 1,213 $44.99 $54,577 $10,434 $65,011
B05B6127 Riverside Place Walpole 2 BS 2 PE Planned 2005 830 $46.41 $38,518 $38,518 $38,518

SUB TOTAL MAINS / Other 74,043 $50.71 $3,754,714 8,176 $127.89 $1,045,605 $2,768,363 $3,813,968

SIR Program - MAINS / Municipal

B05B6086 Locust St Attleboro 4 BS 8 PE In-Progress 5548 $46.94 $260,397 $99,031 $161,366 $260,397
B05B6083 Oak Hill Ave Attleboro 4 BS 8 PE Comp-July05 6870 $46.56 $319,866 $303,159 $16,707 $319,866
B05B6019 Park St Attleboro 2 & 4 BS 2&8 PE In-Progress 9775 $45.30 $442,785 $37,760 $405,025 $442,785
B05B6065 Reaburn Dr Attleboro 4&2 BS 2 PE In-Progress 3787 $40.94 $155,037 $300 $154,737 $155,037
B05B6126 West Main St Avon 4 BS 4 PE Planned 2005 360 $74.71 $26,895 $26,895 $26,895
B05B6117 Bates St Brockton 8 BS 8 PE Planned 2005 700 $53.72 $37,603 $37,603 $37,603
B05B6078 Fenway Cir. Brockton 4 BS 2 PE Paved $0
B05B6093 Forest Rd Brockton 750 BS 2 PE Planned 2005 865 $42.19 $36,495 $36,495 $36,495
B05B6057 Golden Circle Brockton 4&6 CS 2 PE Comp-Aug05 700 $39.07 $27,348 $9,083 $18,265 $27,348
B05B6115 Irving St Brockton 1.25 BS 2 PE Comp-June05 400 $23.57 $9,428 $7,054 $2,374 $9,428
B05B6114 Marion St Brockton 8 BS 2 PE Comp-June05 450 $26.73 $12,030 $877 $11,153 $12,030
B05B6131 Pennslyvania Ave Brockton 2&4 BS 2 PE Planned 2005 325 $53.84 $17,497 $17,497 $17,497
B05B6074 Pleasant St Brockton 2,3,4 BS 2,6 PE Hold 06 $0
B05B6110 Roan Ct Brockton 2 WI 2 PE Comp-Aug05 1025 $50.28 $51,533 $21,114 $30,419 $51,533
B05B6088 Summer St. Brockton 6 BS 8 PE Comp-June05 2500 $74.20 $185,503 $177,749 $7,754 $185,503
B05B6094 Washington St Canton 4 BS 6 PE In-Progress 930 $181.28 $168,591 $119,002 $49,589 $168,591
B05B6001 Loring St. Duxbury 2 BS 6 PE Planned 2005 1709 $43.30 $74,008 $74,008 $74,008
B05B6004 St George St Duxbury 1.5,2,4, BS 2,4,8 PE In-Progress 7887 $40.69 $320,935 $394 $320,541 $320,935
B05B6039 Surplus St. Duxbury 2 BS 2&4 PE Comp-June05 3140 $38.36 $120,446 $53,249 $67,197 $120,446
B05B6024 Tremont St Duxbury 1.5,4 BS 2,8 PE In-Progress 5665 $48.19 $272,980 $272,980 $272,980
B05B6084 Washington St Duxbury 4 BS 8 PE In-Progress 10020 $61.25 $613,712 $351,431 $262,281 $613,712
B05B6056 Washington St Side Streets Duxbury 1.5 BS 2 PE In-Progress 4104 $36.02 $147,821 $41,150 $106,671 $147,821
B05B6058 Washington St Side Streets Duxbury 1.5 BS 2 PE In-Progress 3067 $36.53 $112,034 $9,836 $102,198 $112,034
B05B6069 Washington St Side Streets Duxbury 1.25 BS 2 PE In-Progress 3980 $36.05 $143,467 $21,002 $122,465 $143,467
B05B6135 264 Washington St (Gangway) Duxbury 1 BS 2 PE Planned 2005 450 $35.18 $15,831 $15,831 $15,831
B05B6026 Woodridge Rd Duxbury 4 BS 2&6 PE In-Progress 9475 $51.93 $492,008 $36,764 $455,244 $492,008
B05B6089 Depot St Easton 1.5&4 BS 4 PE Comp-June05 2365 $31.41 $74,293 $39,369 $34,924 $74,293
B05B6102 Gray Rd Foxboro 2 BS 2 PE Comp-June05 180 $42.89 $7,720 $9,543 $0 $9,543
B05B6008 Fales St. Franklin 2 BS 2 PE Comp-June05 1205 $32.56 $39,233 $2,831 $36,402 $39,233
B05B6077 Spring St Hanover 3 BS 6 PE Comp-Aug05 4050 $43.97 $178,090 $130,555 $47,535 $178,090
B05B6113 Morin St Mansfield 2 BS 2 PE In-Progress 215 $43.17 $9,281 $50 $9,231 $9,281
B05B6112 Landing Rd Marshfield 1.5 BS 2 PE Comp-April 05 18 $392.28 $7,061 $1,603 $5,458 $7,061
B05B6027 Highland St. Medway 3 BS 6 PE Comp-May05 860 $47.44 $40,801 735 $71.66 $52,669 $0 $52,669
B05B6095 West Main St Norton 6 BS 8 PE Comp-Aug05 3005 $52.26 $157,027 $24,540 $132,487 $157,027
B05B6101 West Main St Norton 6 BS 8 PE Hold Early 06 $0
B05B6107 Howard St Randolph 2 BS 2 PE In-Progress 1710 $44.56 $76,190 $18,938 $57,252 $76,190
B05B6052 Brown Ave. Scituate 1.5 BS 2 PE Planned 2005 240 $40.08 $9,620 $9,620 $9,620
B05B6118 Country Way Scituate 2&3 BS 8 PE In-Progress 3210 $66.65 $213,931 $6,645 $207,286 $213,931
B05B6124 Country Way Scituate 1.5&2 BS 2,4 PE In-Progress 790 $59.79 $47,231 $79 $47,152 $47,231
B05B6072 Country Way @ CudworthA Scituate 3 BS 8 PE In-Progress 3078 $61.04 $187,877 $152,072 $35,805 $187,877
B05B6073 Country Way @ UtilityB Scituate 3 BS 8 PE In-Progress 5952 $63.65 $378,852 $259,925 $118,927 $378,852



Bay State Gas Company
D.T.E. 05-27

Attachment RR-DTE-161 (D)
SUPPLEMENT

Page 6 OF 6BROCKTON

PLAN AS OF JULY 2005 ACTUAL AS OF JULY 2005
CATERGORY Retired Pipe New Pipe Remaining TOTAL CY 2005

Project ID# Address Town Size Type Size Type Status Footage CPU Total Footage CPU Actual Budgeted Dollars Spending

B05B6054 Curtis Street Scituate 1.5 BS 2 PE In-Progress 1305 $39.23 $51,200 $14,971 $36,229 $51,200
B05B6053 Edward Foster Rd. (upper) Scituate 1.5 BS 2 PE Planned 2005 2545 $31.31 $79,688 $79,688 $79,688
B05B6075 First Parish Road Scituate 2 BS 6 PE Hold per Town 2460 $45.10 $110,958 $262 $110,696 $110,958
B05B6059 Grove St Scituate 1,2 BS 2,6 PE Hold Late 05-06 0 $0.00 $0 $0 $0
B05B6091 Lynda Ln. Scituate 2 CS 2 PE Comp-May05 560 $44.33 $24,826 550 $15.82 $8,702 $16,124 $24,826
B05B6038 Studly Royal Street Scituate 1.5 BS 2 PE Completed 435 $32.34 $14,069 $14,069 $14,069
B05B6125 Maskwonicut St Sharon 1.5 BS 2 PE Planned 2005 770 $46.64 $35,911 $35,911 $35,911
B05B6085 N. Main St Sharon 3 BS 12 CS In Progress 5200 $94.05 $489,044 $144,584 $344,460 $489,044
B05B6079 Holebrook Ave Stoughton 1.25 BS 2 PE Comp-May05 340 $49.29 $16,760 276 $15.97 $4,407 $12,353 $16,760
B05B6081 Pearl St Stoughton 3 BS 2&8 PE In Progress 2068 $68.70 $142,068 $8,500 $133,568 $142,068
B05B6134 Kurt's Place Taunton 4 BS 2 PE Planned 2005 120 $42.10 $5,052 $5,052 $5,052
B05B6111 Meadow Pl Taunton 2 WI 2 PE Planned 2005 165 $40.90 $6,749 $6,749 $6,749
B05B6109 Middleboro Ave Taunton 6 BS 6 PE Comp-Aug05 1980 $31.95 $63,252 $67,673 $0 $67,673
B05B6014 Plain St Taunton 6 WI 8 PE Comp June 05 1415 $72.91 $103,172 1385 $53.71 $74,394 $28,778 $103,172
B05B6096 Somerset Ave Taunton 4 WI 2&6 PE In Progress 3530 $48.95 $172,779 $16,697 $156,082 $172,779
B05B6082 South Main St West Bridgewater 4 BS 2&8 PE Comp-May05 2880 $56.57 $162,910 2,322 $51.80 $120,280 $42,630 $162,910
B05B6080 W Center St West Bridgewater 1.5 BS 2 PE PAVED $0
B05B6087 Winter St Wrentham 3 BS 4 PE In Progress 1180 $37.82 $44,631 $9,099 $35,532 $44,631

SUB TOTAL - MAINS / Municipal 137,563 $50.99 $7,014,526 5,268 466 $2,457,343 $4,575,295 $7,032,638

TOTAL - MAINS 211,606 $50.89 10,769,240$           13,444 261 3,502,948$             7,343,658$           10,846,606$             

SERVICE TIE-OVER 1,083 $897.41 $971,895 3/ $971,895
SERVICE REPLACEMENT 719 $1,359.00 $977,121 3/ $977,121

GRAND TOTAL 2005 SIR PROGRAM $12,718,256 $3,502,948 12,795,622$             4/

NOTES: 1/  Total CY 2005 spending is based on most current actual information as of July 2005 and all future allocated dollars.
2/ Costs shown on this sheet only reflect direct costs. Please see Attachment RR-DTE-161 (A) SUPPLEMENT for Total Costs (including Overheads).
3/ Detailed data for actual services installed to date not currently available.
4/ The difference between Total CY 2005 spending (i.e., $12,795,622) and the Plan as of July 2005 (i.e., $12,718,256) reflects actual costs that exceeded planned costs for certain projects.

SIR Program - SERVICES
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